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AAH  Salt Residues
1AH1004001 FY00 Salt Operations (2,800kg) 91 22MAY00 12OCT00

1AH1011005 FY01 Salt Sampling (8samples/wk, 22.5wks) 180 109 12OCT00 05APR01

1AH1011001 FY01 Salt Operations (1,200 kg) 39 16OCT00 15DEC00

1AH1011006 FY01 Salt Closeout 21 06APR01 08MAY01
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:37
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